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Email: undergrounding@sandiego.gov
Website: www.sandiego.gov/undergrounding
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TALMADGE -   PROJECT   BLOCK   3EE
January 2013

CURRENT  Construction  Area: Talmadge

UTILITIES  UNDERGROUNDING  PROGRAM   DESCRIPTION
The City of San Diego has been undergrounding utility lines since 
1970. Approximately 1,200 miles of overhead utility lines remain 
to be undergrounded. The City, in cooperation with SDG&E, Cox 
Communications and AT&T, is currently undergrounding the utility 
lines in your community.

CURRENT  PROJECT  BLOCK  3EE   CONSTRUCTION   ACTIVITIES  
•  Streetlights installation has been completed and overhead line 

removal activities continue. 

WELCOME  TO  THE  UTILITIES  UNDERGROUNDING   E-NEWS    #20
This is the twentieth e-news update to inform you of the progress of the Utilities Undergrounding Program in the Talmadge/3EE Project 
Block area. You will receive an e-mail update when significant events occur.

 PROJECT   HIGHLIGHTS
• 3.4 miles of utilities will be undergrounded
• 548 private residences will have their utilities undergrounded
• 29 curb ramps will be installed
• Streets will be resurfaced or slurry sealed curb-to-curb

CONSTRUCTION    PHASES   
• Construction start: Jan. 2009
• Panel and trench work: Completed in November 2009
• Cabling, cut-overs and street lights: Feb. 2010 - Fall 2012	
• Overhead line removal: Summer 2012- Spring 2013
• AT&T Services: Completed in Fall 2012 
• Street resurfacing: 2013
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Utilities   Undergrounding   Program:   E-News   #20
talmadge - Project   Block   3ee January 2013

The final acorn streetlights were installed in the project block. 

CUSTOMER NOTICES
Permission to Enter Forms:  Before construction began on this 
project, property owners were sent a Permission to Enter (PTE) 
form. By signing this form, you enroll your property in the Utilities 
Undergrounding Program and grant crews access to the exterior 
of your property to complete the undergrounding work at no up-
front cost. Property owners within this Project Block who have not 
signed a PTE form or failed to return it by the required deadline 
date, will be responsible for all costs and permits needed for con-
verting their property to receive underground utility service.

All property owners in Project Block 3EE have submitted their PTE 
form. 

Correction Notices: If you need to make a correction to your prop-
erty in order to pass final inspection, you will receive a door hanger or 
letter from a City of San Diego inspector. The door hanger and letter 
have a description of the correction needed. Please do not delay in 
contacting the inspector whose name and phone number appear 
on these notices, so that the problem can be resolved. 

Most of these corrections are minor and are the responsibility of the 
property owner. Corrections need to be completed before we can cut  
customers over to the new underground system. Customers who 
are not cut-over to the new underground system risk loss of 
service when the overhead system is removed.

All necessary corrections to services or properties have been com-
pleted, inspected and approved. 

CUSTOMER RESOURCES
Project Satisfaction: In the event that you are not satisfied or 
pleased with the work that was done on your property or your street, 
please let us know. Please do not attempt to make corrections, 
adjustments or improvements yourself. We will not be able 
to switch your services to the new underground system if any  
modifications were done to our work. 

Safety: All project crew members should be wearing proper
identification while on the job site. If you see anyone suspicious on 
your property, please call the Information Line at (619) 533-3841 or 
the San Diego Police Department.

Program Info: Visit www.sandiego.gov/undergrounding to access 
more information on the program, including a video and brochure.

We thank you in advance for your patience and support while we 
complete the Utilities Undergrounding Program project in your 
community.

PANEL  AND  TRENCHING   ACTIVITIES
Panel work is when electricians prepare the electrical panel at your 
home to receive underground service. Trenching activities involves 
digging a mainline trench in the street and a lateral customer  
service trench that connects the mainline trench to your utility box. 
Conduit lines, which house the underground utility cabling, are 
then installed and buried in the trenches. 

Panel and trenching are 100% complete in Project Block 3EE.  

CABLING,  CUT-OVER  AND   OVERHEAD   LINE   REMOVAL  
Cabling involves technicians placing new utility lines in the new 
conduits, so that the new lines can be “energized” and brought 
into service. Once the new system has been energized, the process 
to “cut-over” customers from overhead to underground services 
will begin. Once customers have been cut-over, the overhead lines 
will be removed. This process is not nearly as disruptive as the  
trenching work, which is why you may not even see us working. 
A door hanger will be left prior to the contractor visiting your  
property. Here is the current status of these activities:

SDG&E is 100% complete with their cabling and cut-over activities, 
and 65% complete with overhead line removal activities.

Cox Communication and AT&T are all 100% complete with their 
cabling, cut-over and overhead line removal activities.

STREETLIGHT INSTALLATION
Streetlight installation is 100% complete. 


